SOIL REMEDY ALTERNATIVE XX:

IN SITU STABILIZATION

Original

RADD

Original acres: 1.34 Total: $2,093,138.09 $1,263,120.53
RADD acres:
Original RADD Original RADD

1. Mobilization $18,019.04 $18,019.04
Assume 32 32 D6 Dozer (4) $86.63 $86.63 per hour $2,772.16 $2,772.16
Assume 32 32 compactors (4) $86.63 $86.63 per hour $2,772.16 $2,772.16
Assume 24 24 Water Truck (4) $86.63 $86.63 per hour $2,079.12 $2,079.12
Assume 24 24 Dump Truck (4) $86.63 $86.63 per hour $2,079.12 $2,079.12
Assume 32 32 924 Loader (4) $86.63 $86.63 per hour $2,772.16 $2,772.16
Assume 64 64 210 trackhoe (8) $86.63 $86.63 per hour $5,544.32 $5,544.32
2. Foundation and Pavement Removal $116,740.00 $69,696.00
Assume 58,370 34,848 sqft of foundation and pavement removal $2.00 $2.00 per hour $116,740.00 $69,696.00
3. Excavation (50 cubic yards per hour) $323,022.70  $192,849.37
Assume 1,226 732 trackhoes $165.31 $165.31 per hour $202,670.06  $120,997.05
Assume 307 183 contractor supervisor $66.00 $66.00 per hour $20,262.00 $12,096.72
Assume 1,226 732 dump truck $81.64 $81.64 per hour $100,090.64 $59,755.61
4. Stablization $900,991.75 $537,905.52
Assume 10,170 6,072 fly ash $32.24 $32.24 per ton delivered $327,880.80 $195,749.73
Assume 1,226 732 trackhoes $165.31 $165.31 per hour $202,670.06  $120,997.05
Assume 613 366 dozers $127.89 $127.89 per hour $78,396.57 $46,803.92
Assume 613 366 compactors $87.65 $87.65 per hour $53,729.45 $32,077.28
Assume 613 366 loader at stock pile $101.63 $101.63 per hour $62,299.19 $37,193.55
Assume 613 366 water wagon $81.64 $81.64 per hour $50,045.32 $29,877.80
Assume 613 366 dump truck $102.72 $102.72 per hour $62,967.36 $37,592.45
Assume 767 458 compaction tests $45.00 $45.00 per hour $34,515.00 $20,605.97
Assume 153 91 contractor supervisor $66.00 $66.00 per hour $10,098.00 $6,028.66
Assume 613 366 labor $30.00 $30.00 per hour $18,390.00 $10,979.10
5. Confirmation Sampling $94,645.00 $46,636.90
Assume 41 13 samples (16 samples per acre) $0.00 $0.00 $0.00
Assume 41 13 SPLP confirmation sample $845.00 $845.00 per sample $34,645.00 $10,816.00
Assume 120 72 days rental equpment at $500.00 $500.00 per day $60,000.00 $35,820.90
6. AMEC Excavation Contractor Field Oversight $100,474.00 $59,984.48
Assume 4 2.4 months office trailer at $500.00 $500.00 per month $2,000.00 $1,194.03
Assume 88 53 days per diem/lodging/truck rental at $260.00 $260.00 per day $22,880.00 $13,659.70
Assume 879 525 hours AMEC field supervisor at $86.00 $86.00 per hour $75,594.00 $45,130.75
7. Project Management & Reporting $190,389.25 $127,509.13
Assume 1 1 Report $35,000.00 $35,000.00 Lump Sum $35,000.00 $35,000.00
Assume 1 1 AMEC project management at 10% of all other cost $155,389.25 $92,509.13
8. Contingency $348,856.35  $210,520.09
Assume 1 1 Continegency 20% $348,856.35  $210,520.09
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SOIL REMEDY ALTERNATIVE XX:

IN SITU STABILIZATION

Total: $1,263,121
treatment area: [_0:8]acres
1. Mobilization $18,019
Assume 32 D6 Dozer (4) $86.63  per hour $2,772
Assume 32 compactors (4) $86.63  per hour $2,772
Assume 24 Water Truck (4) $86.63  per hour $2,079
Assume 24 Dump Truck (4) $86.63  per hour $2,079
Assume 32 924 Loader (4) $86.63  per hour $2,772
Assume 64 210 trackhoe (8) $86.63  per hour $5,544
2. Foundation and Pavement Removal $69,696
Assume 34,848 sqft $2.00 per hour $69,696
3. Excavation (50 cubic yards per hour) $192,849
Assume 732 trackhoes $165.31  per hour $120,997
Assume 183 contractor supervisor $66.00 per hour $12,097
Assume 732 dump truck $81.64  per hour $59,756
4. Stablization $537,906
Assume 6,072 fly ash $32.24  per ton delivered $195,750
Assume 732 trackhoes $165.31  per hour $120,997
Assume 366 dozers $127.89  per hour $46,804
Assume 366 compactors $87.65  per hour $32,077
Assume 366 loader at stock pile $101.63  per hour $37,194
Assume 366 water wagon $81.64  per hour $29,878
Assume 366 dump truck $102.72  per hour $37,592
Assume 458 compaction tests $45.00 per hour $20,606
Assume 91 contractor supervisor $66.00 per hour $6,029
Assume 366 labor $30.00 per hour $10,979
5. Confirmation Sampling $46,637
Assume 13 samples (16 samples per acre) $0
Assume 13 SPLP confirmation sample $845 per sample $10,816
Assume 72 days rental equpment at $500 per day $35,821
6. AMEC Excavation Contractor Field Oversight $59,984
Assume 2.4 months office trailer at $500 per month $1,194
Assume 53 days per diem/lodging/truck rental $260 per day $13,660
Assume 525 hours AMEC field supervisor at $86  per hour $45,131
7. Project Management & Reporting $127,509
Assume 1 Report $35,000 Lump Sum $35,000

AMEC project management at 10%

Assume 1 of all other cost $92,509
8. Contingency $210,520
Assume 1 Continegency 20% $210,520
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